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NAS Keflavik Micro

Site may transfer to OCONUS and would be dropped from NMCI.

NAVSTA Roosevelt Roads 1817 1817 1807Micro 3134 3/4/2002 4/12/20023134

Downsized to a Point of Presence (POP).  Space should be ready.

NAVSTA Newport 47 47 440Micro 47 12/20/2001 4/26/200247 1/15/20036/16/2003

EDS re-designated this site to be Micro Server Farm (MSF).  Transformer being installed.  Site visit 5/14/03.  Ready for turnover to EDS.

NAVSHIPYARD Portsmouth, NH 31 298 170Micro 298 12/18/2001 4/26/2002298 2/1/20037/16/2003

Site visit conducted 5/13/03.  Ready for turnover to EDS.  MSF may need to be on 2nd floor due to potential flooding.

NAS Brunswick 223 223 250Micro 294 12/20/2001 4/26/2002294 8/15/20027/16/2003

Space has been identified.  Site visit conducted 5/13/03.  Ready for turnover to EDS.

SUBASE New London 433 433 433Micro 433 11/12/2002 12/4/2002433 6/16/2003

Space has been identified.  Site visit conducted 5/14/03.  Ready for turnover to EDS.  Transformer may require replacement sometime in the future.

NWS Earle Mainside C21 C21 N/AMicro C21C21

2 POPs already installed.  Site visit scheduled 5/15/03.  Will evaluate possibility to easily expand to a MSF.

NAVSTA Guantanamo Bay 2127 2127 752Micro 834 11/6/2002834 9/25/2002

Warehouse spaces to be changed to B-834; new formal offer letter pending.  Downsized from Small Server Farm to MSF.  Inquiry sent to EDS regarding MSF  "pending" status.  Transformer order on 
hold, waiting for MSF size requirement.
NSS Mechanicsburg 112 112 112L 112 12/10/2001 4/12/2002112 6/26/2002 100% 10/8/20026/26/2002

Construction complete.  BAN/LAN construction and rollout on-going.

NAS JRB Willow Grove Micro

No MSF space identified.  Verizon's request for utility easement is being resolved with EFANE Real Estate.  BAN/LAN space request verbally approved.  Warehouse at NS Philadelphia B27A

Naval Support Activity - Philadelphia, PA 2B 27A 27AL 27A 1/9/2002 4/11/200227A 5/9/2002 100% 10/19/20025/9/2002

Construction complete.  BAN/LAN construction and rollout on-going.

Philadelphia Naval Business Center 633 47 47Micro 520 5/1/2003520

MSF, Admin, and storage spaces offer letter sent to EDS 5/01/03.  Site visit week of 5/12/03.

Pentagon D 1C1039 5D784Micro 4A6665B741 100% 1/16/2002

2500 S. F. POP installed already.  EDS considering combining Navy and Marine Corps MSF at Pentagon into single facility, along with Navy MSF at Navy Annex.  Appears to be sufficient space.  On 
"MSF pending" list.  May stay a POP.
Navy Annex Micro

Space not available.  Should be run out of Pentagon.  EDS considering combining Navy and Marine Corps MSF at Pentagon into single facility, along with Navy MSF at Navy Annex.  Appears to be 
sufficient space.  On "MSF pending" list.  May stay a POP.
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Potomac Annex Micro

On hold, BUMED activity.

NDW Anacostia Annex A-072 A-168 A-150Micro A-150A-168

Site visit conducted 4/8/03.  Expanding current POP would require relocating all equipment.  EDS evaluating need to expand capabilities.  On "MSF pending" list.  May stay a POP.

NC Nebraska Ave N-017 N-018 N-007Micro N-019N-018

Site visit conducted 4/8/03.  Expanding current POP would require relocating all equipment.  On "MSF pending" list.  May stay a POP.

NMIC Suitland Micro

On hold, BUMED activity.

NSWC Indian Head 290 290 289Micro 290 11/15/2001 4/26/2002290 12/31/20025/26/2003

Space has been identified.  Site visit conducted 4/10/03.  Ready for turnover to EDS.

NAWCAD Saint Inigoes Micro

Station is attempting to locate space.  Recently downsized to a POP.

NAF Washington F-3086 F-3086 F-3086Micro F-3086F-3086

Site visit conducted 4/8/03.  POP facility operational and meeting all current demands.  Space may be expandable to MSF.  On "MSF pending" list. May stay a POP.

NSWC Carderock 17 17 17Micro 110 11/14/2001 4/26/2002110 1/15/20035/26/2003

Site visit conducted 4/08/03.  Sufficient space for MSF.  Station proposed new admin spaces since originally offered spaces were re-assigned due to pressing need.  EDS evaluating new admin spaces.

NNMC Bethesda Micro

BUMED on hold.

Presidential Towers Micro

Leased space, EDS contacted owner for approval of closet spaces.  Site visited 4/10/03.  Infrastructure, including server farm owned by ITA.  EDS will have to build off their backbone.  Sufficient space 
exists in server farm room to accommodate to MSF if needed.  On "MSF pending" list.  May stay a POP.
NSWC Dahlgren 423 423 1200Micro 9411 2/5/2002 4/26/2002423 5/26/2003

Site visited 4/17/03.  Space is sufficient for MSF.  Station and EDS resolving station concern that Medium server farm capabilities will be needed.  Sufficient space for Admin function, but will require wall 
removals.
NAS Oceana 920 920 820M Regional 11/19/2001 4/8/2002Regional 7/1/2002 100% 3/15/20033/1/2002

Construction complete.  Emergency roof repairs needed.  Station intends to fund roof repairs late 3rd or early 4th quarter.

Dam Neck (NAS Oceana) 617 617 585Micro Regional 7/17/2002 7/23/2002Regional 11/25/20025/26/2003

Site visited 4/15/03.  Existing mezzanine may need to be modified during EDS build-out of space.

Lafayette River Annex A A AMicro N/ARegional 6/16/2003

Site visited 4/15/03.  Space appears to be sufficient for MSF.  Some challenges anticipated locating condenser units.
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NAVSTA Norfolk (NOC) W-143 W-143 W-143VL M-1 1/10/2001 1/22/2001W-130 4/15/2003 100%

Station needs to expedite repairs to electrical feed problems at the NOC.

NAVPHIBASE Little Creek 1265 1265M 3090 11/19/2001 4/8/2002Regional 12/30/2002 100% 1/10/2003

Construction complete.  Station needs to provide furniture for Admin as soon as possible.

CINCLANTFLT CMPD NH-95 NH-95 NH-95M Regional 10/11/2002 10/24/2002Regional 6/30/20035/30/2003

Space has been identified.  Site visited 4/15/03.  Space is sufficient.  EDS needs to provide SIPRnet connectivity to another building to allow relocation of existing tenants, or turnover of facility will be 
delayed.
Newport News Shipbuilding and Drydock Micro

No space identified yet.  Commercial activity.  Recently downsized to a POP.

NWS Yorktown 376Micro

Site visited 4/18/03.  Appears to be sufficient space to expand to an MSF if needed.  On MSF pending" list.  May stay a POP.

St Juliens Creek Annex Micro

Station attempting to locate space.  Recently downsized to a POP.

NMC Portsmouth Micro

BUMED on hold.

NAVSHIPYARD Portsmouth, VA 298 31 31Micro Regional 11/18/2001Regional 5/30/20035/26/2003

Site visited 4/16/03.  Sufficient space for MSF.  Station encountering delay providing power to the space.  Station identifying alternate temporary admin space.

NAVFAC Engineering Southern Division Micro

Site visit conducted on 4/29/03.  Planned POP space will accommodate MSF equipment if needed.  Space offer letter is needed.  On "MSF pending" list.  May stay a POP.

Dobbins ARB Micro

Site visit conducted on 5/02/03.  Existing POP space will accommodate MSF equipment if needed.  Space offer letter needed.  On "MSF pending' list.  May stay a POP.

SUBASE Kings Bay 4030 4030 2011Micro Regional 12/4/2001 4/12/2002Regional 5/21/2002

All gov't facilities actions are complete and ready for EDS.  Site visit conducted on 4/16/03.  Adequate space is available.

NAS Jacksonville (NOC) 170 170 170L 170 5/1/2002 6/4/2002170

EDS has decided that the current offer of space is adequate for the proposed Regional Server Farm at this installation.  Acceptance letter on file is applicable.  Site visit conducted on 4/15/03.

NAVSTA Mayport 192 192 192Micro Regional 9/3/2002Regional

EDS has not accepted Bldg 192 proposed by station.  Site visit conducted on 4/15/03.  Station is proposing alternate space, which appears adequate for MSF.  New offer letter is needed.

NSWCDD Panama City 500 309Micro 12/17/2001 10/1/2002

New temp admin space needs to be identified.  No permanent or temp warehouse available.
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NAS Pensacola 649 649 741/25Micro 649 11/29/2001 4/29/2002649

Site visit conducted 4/17/03.  EDS may centralize storage and imaging for other installations here.  Space is adequate for MSF.

OLF Saufley Field Micro

Site visit conducted on 4/17/03.  Existing POP can be modified for MSF.  Offer letter is needed.

NTTC Corry Station Micro

Site visit conducted on 4/17/03.  Adequate space is available.  Offer letter is needed.  Recently downsized to a POP.

NAS Whiting Field Micro

Site visit conducted on 4/17/03.  Adequate space is available.  Offer letter is needed.

NAS Key West 4011 4011 626/4011Micro 149 2/4/2002 4/26/20024011

Transformer may be adequate.  Need to verify 225 kva at 208 V.  Space will be adequate for MSF.  On "MSF pending" list.  May be downsized to a POP.

Naval Support Actvity Mid South - 
Millington, TN

750 750 750VL 750 12/19/2001 4/12/2002750 1/10/2003 100% 3/31/20034/1/2002

Construction complete.

NAS Meridian 224 266Micro 224 12/18/2001 4/26/2002224

Different Bldg proposed for temp admin.  Site visit conducted on 5/01/03.  Space is adequate for MSF.

CBC, NCTC, NRC Gulfport 203 203 60/329Micro 16 3/18/2002 4/26/2002203

Site visit conducted on 4/30/03.  Assigned space is adequate and available.

Stennis Space Center 1210 1210 1210Micro 9134 8/12/2002 12/9/20029134

Space offered and accepted.  Site visit conducted 5/01/03.  Assigned space is adequate for MSF.

NS Pascagoula Micro

Site visit conducted 4/30/03.  Adequate space is available for MSF, but admin and storage spaces will be minimal.  Offer letter is needed.

NTC Great Lakes 3400 3400 3400Micro 3502 11/1/2001 4/12/20023502

Space is adequate for MSF.  Ready for EDS takeover.  EDS design team visit week of 5/12/03.

SITC New Orleans Micro

Site visit conducted on 4/29/03.  Adequate space is available for MSF (if needed) and Admin.  Warehouse space may be a problem.  Offer letter is needed.  On "MSF pending" list.  May stay a POP.

NSA New Orleans West Bank Micro

Site visit conducted on 4/29/03.  Adequate space is available for MSF (if needed) is available in existing POP.  Admin and storage is also available.  Offer letter is needed.  On "MSF pending" list.  May 
stay a POP.
NAS JRB New Orleans Micro

Site visit conducted on 4/29/03.  Adequate space is available for MSF (if needed), Admin, and storage.  Offer letter is needed.  On "MSF pending" list.  May stay a POP.
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Tinker AFB Micro

Site visit conducted 4/09/03.  Proposed MSF space is adequate if UPS can be located on 1st floor.  Admin and Temp storage/imaging space identified.  Warehouse space may have to be leased.  Offer 
letter is needed.  Navy Facilities Team/EDS/Navy/AF working out additional outside cable plant issue.
NAS JRB Fort Worth Micro

Site visit conducted 4/28/03.  Adequate space is available for MSF, Admin, and storage.  Offer letter is needed.

NS Ingleside Micro

Site visit conducted 4/18/03.  Adequate MSF and storage space is available.  Station needs to identify admin space.  Offer letter is needed.

NAS Kingsville Micro

Site visit conducted 4/10/03.  Adequate MSF, admin and storage space is available.  Offer letter is needed.

NAS Corpus Christi 22 22 22Micro 22 11/7/2001 11/26/200122 3/30/2002

Site visit conducted 4/10/03.  Base is proposing to locate MSF in Bldg 10 in lieu of 22, which appears adequate.  Offer letter for Bldg. 10 is needed.

NWS Seal Beach 123 123 123Micro 122124

Existing POP has room for expansion to Micro Server Farm.  Admin space has been identified and is furnished.

SSC Old Towne Micro

Warehouse in San Diego consolidated area warehouse.  3 proposed Micro Server Farm sites are being investigated. Room 1763 in OT-1 appears to be best solution.   Existing POP is not large enough 
to expand.  On "MSF pending' list.  May stay a POP.
NAVFAC Engineering Southwest Division Micro

Recently downsized to a POP.

Navy Broadway Complex San Diego Micro

Existing POP can be expanded into Micro Server Farm.  Awaiting EDS results from site visit.  On "MSF pending" list.  May stay a POP.

NMC San Diego Micro

BUMED on hold.

NAVSTA San Diego 3418 57 57L 57 9/13/2001 9/10/200112 2/17/2002 100% 1/17/200210/2/2001

Consolidated warehouse in Building 12 being used for warehouse.  Server farm and admin construction complete.  BAN/LAN construction on-going.

ASWTC San Diego 11Micro

POP space identified and is currently under construction.  Existing POP has enough space to be expanded into Micro Server Farm.  Admin is at Subase.  Consolidated warehouse will be used.

NAVPHIBASE Coronado 16 16 401Micro 12

Offer letter received 5/14/03.  Consolidated warehouse will be used.

NSWC Corona 509 509 513Micro 1/7/2003509

Existing POP has room for expansion to Micro Server Farm.  Perm and Temp Admin spaces are occupied by EDS.
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NPGS Monterey 428 428 428Micro 428428

Awaiting POP requirements from EDS.  Electrical power service could be a long lead item.  Space is being reconsidered.  On "MSF pending" list.  May stay a POP.

PMRF Barking Sands Micro

Space requirements for MSF and associated space in process of being sent to PMRF.  Site visit being scheduled.

NAVSTA Everett 2200 2200 2000Micro 2200 12/27/2001 3/12/20022200

Space is ready for EDS takeover.  Need revised design from EDS.

NAS Whidbey Island 219 113 113Micro 2670 12/27/2001 8/26/20022644

Space is ready for takeover.  Need revised design from EDS.

Puget Sound/Bremerton (EMF) 922 922 434VL 1013 12/27/2001 8/12/2002922 6/30/2002

Downsized to Regional Server Farm.  Space is ready for EDS turnover.  Precon meeting recently completed.

SUBASE Bangor 7074 1004 1004Micro 1013 12/27/2001 6/13/2002922

Perm warehouse located in Bldg 922 at Bremerton.  Temp warehouse located in Bldg 1013 at Keyport.  Facilities are ready for EDS turnover.  Need revised design from EDS.

NUWC Keyport 12 134 134Micro 1013 10/15/2002922

Perm Warehouse space located in Bldg 922 at Bremerton.  Space has been offered in Bldg 12.  Recently downsized to a POP.

NSF Diego Garcia Micro

Recently downsized to a POP.  No site visit yet scheduled.


